
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Contract Location: Time Allowed:

SR 31 OVER THE WITHLACOOCHEE RIVER.

 

Contractor:

ROGERS BRIDGE COMPANY, INC. Date Let:

P. O. BOX 15517 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ATLANTA GA 30333-0517 Date Work Began:

Phone: (404)633-5522 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

02/22/2013

03/08/2013

03/19/2013

04/17/2013

05/23/2013

12/15/2015

00/00/0000

694 Days

03/11/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 01   

Elapsed Calender Days:

Percent Time: 140.20

973 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$5,540,497.33

$5,315,218.37

$547,467.73

93.71%

Counties:

Brooks Lowndes

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432100-      $5,540,497.33 $5,315,218.37 $547,467.73 90.12% $286.11

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number: 432100-      SR 31 - BRIDGE REHABILITATION

 

BRST0-0034-01(027)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,153,565.18 $4,153,336.29 $228.89

Non-Participating $1,038,391.41 $1,038,334.19 $57.22

Total Earnings $5,191,956.59 $5,191,670.48 $286.11

Stockpiled Materials $0.01 $0.01 $0.00

Gross Earnings $5,191,956.60 $5,191,670.49 $286.11

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($198,927.00)

Total: $4,993,029.60 $4,992,743.49

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$286.11

$0.00($198,927.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number 432100-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0025 413-1000     BITUM TACK COAT GL  1,510.000 2,211.000

 3.000 .000

 

 

2,211.000 $.00 $6,633.00

0040 310-5100     GR AGGR BASE CRS, 10 INCH, INCL MATL SY  7,900.000 10,491.192

 12.750 .000

 

 

10,491.192 $.00 $133,762.70

0050 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  3,000.000 3,258.334

 1.500 .000

 

 

3,258.334 $.00 $4,887.50

0100 641-1200     GUARDRAIL, TP W LF  2,766.000 2,850.000

 17.000 .000

 

 

2,850.000 $.00 $48,450.00

0130 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  3.000 4.000

 3807.130 .000

 

 

4.000 $.00 $15,228.52

Category Amount: $0.00 $208,961.72

Category Number: 0030 DRAINAGE

0165 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  405.000 415.834

 62.540 .000

 

 

415.834 $.00 $26,006.26

Category Amount: $0.00 $26,006.26

Category Number: 0040 EROSION

0180 163-0232     TEMPORARY GRASSING AC  6.000 6.003

 5.000 .000

 

 

6.003 $.00 $30.02

0200 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  320.000 402.668

 18.570 .000

 

 

402.668 $.00 $7,477.54



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number 432100-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 EROSION

0235 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  9,000.000 9,247.000

 0.050 .000

 

 

9,247.000 $.00 $462.35

0265 167-1500     WATER QUALITY INSPECTIONS MO  18.000 31.000

 928.440 .000

 

 

31.000 $.00 $28,781.64

0270 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  2.000 3.000

 371.390 .000

 

 

3.000 $.00 $1,114.17

0285 700-6910     PERMANENT GRASSING AC  10.000 12.258

 1000.000 .000

 

 

12.258 $.00 $12,258.00

0305 700-8100     FERTILIZER NITROGEN CONTENT LB  1,000.000 1,060.800

 4.500 .000

 

 

1,060.800 $.00 $4,773.60

0315 716-2000     EROSION CONTROL MATS, SLOPES SY  13,000.000 16,326.611

 1.150 .000

 

 

16,326.611 $.00 $18,775.60

Category Amount: $0.00 $73,672.92

Category Number: 0050 SIGNING AND MARK

0340 636-2070     GALV STEEL POSTS, TP 7 LF  261.000 307.000

 5.000 .000

 

 

307.000 $.00 $1,535.00

0390 654-1001     RAISED PVMT MARKERS TP 1 EA  86.000 88.000

 5.000 .000

 

 

88.000 $.00 $440.00

Category Amount: $0.00 $1,975.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number 432100-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 BRIDGE

0450 500-2100     CONCRETE BARRIER LF  1,548.000 1,558.500

 27.750 .000

 

 

1,558.500 $.00 $43,248.38

0481 520-2214     PILING, PSC, 14 IN SQ LF  .000 19.620

 70.935 .000

                                                            

                                                            

19.620 $.00 $1,391.74

0486 520-2220     PILING, PSC, 20 IN SQ LF  .000 34.760

 56.320 .000

                                                            

                                                            

34.760 $.00 $1,957.68

0515 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  3,600.000 3,600.111

 63.850 .000

 

 

3,600.111 $.00 $229,867.09

0520 603-7000     PLASTIC FILTER FABRIC SY  3,600.000 3,606.554

 2.640 .000

 

 

3,606.554 $.00 $9,521.30

Category Amount: $0.00 $285,986.19

Category Number: 0030 DRAINAGE

0545 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  168.000 176.900

 40.000 .000

 

 

176.900 $.00 $7,076.00

Category Amount: $0.00 $7,076.00

Category Number: 0040 EROSION

0565 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  2.000 .750

 1144.440 .250

 

 

1.000 $286.11 $1,144.44

Category Amount: $286.11 $1,144.44



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number 432100-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 DRAINAGE

0600 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  48.000 48.200

 36.000 .000

 

 

48.200 $.00 $1,735.20

Category Amount: $0.00 $1,735.20

Category Number: 0040 EROSION

0635 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  2.000 3.000

 175.000 .000

 

 

3.000 $.00 $525.00

Category Amount: $0.00 $525.00

Category Number: 0020 BRIDGE

0690 524-0350     TEST CORING LF  186.000 261.000

 80.650 .000

 

 

261.000 $.00 $21,049.65

Category Amount: $0.00 $21,049.65

Category Number: 0010 ROADWAY

0700 318-3000     AGGR SURF CRS TN  60.000 63.560

 27.500 .000

 

 

63.560 $.00 $1,747.90

0720 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  540.000 577.510

 80.250 .000

 

 

577.510 $.00 $46,345.18

Category Amount: $0.00 $48,093.08

Category Number: 0030 DRAINAGE

0730 550-2120     SIDE DRAIN PIPE, 12 IN, H  1-10 LF  250.000 259.000

 0.010 .000

 

 

259.000 $.00 $2.59

Category Amount: $0.00 $2.59



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 01/27/2017

to 02/14/2017

Rpt-ID: RCPESPRJ

Contract ID: B14484-13-000-0

Estimate Summary By Project

Estimate Number: 0037

03/28/2017

Project Number 432100-      

Amount
This

PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

8000 002-0210     CREDIT ITEM - EA  .000 60.000

 713.000 .000

Refund of Liquidated damages per each day

                                                            

60.000 $.00 $42,780.00

Category Amount: $0.00 $42,780.00

Project Total Amount: $286.11 $5,191,956.59


